
1.75 5662: Abort run for Opt run shouldn't have timestep date/time.

1.75 1.75 Total

Other Maintenance Tasks

0.00 0.00 Total

35.00 Initial workspace view scroll‐position and zoom configs, 3 canvs. 

46.50 Time Aggregation Slot Redesign

81.50 81.50 total

USACE‐ABQ [#8] Scenario Manager for Stakeholders

1.50 Scenario Manager Prototype documentation: review and revisions

41.75 Model Reports Item Date/Time Overrides (5 report item types).

43.25 43.25 total (Funded Development Tasks)

User Support

TVA Estimates for various Data Object Enhancements

5.50 Estimates, Slot Gorups, Copy Slots to Multiple Objects, etc.

USACE SWD / Tulsa User Support

8.50 Estimates: Movies from time animated output devices; Plot auto-scaling features.
14.00 14.00 total (User Support)

Professional Activities

0.00 0.00

1.25 online payment item configuration, RW release publishing

1.25 1.25 total

General Project/Center Activities

0.75 Documentation generation support (Rpl Func Help in RW).

2.50 Software Team Meetings, misc. e‐mail discussions, etc.

2.50 GIT/development area maintenance (incl. problem solution)

1.00 July 2015 Activity Report

1.50 July 2015 Accomplishments Report

0.75 CADSWES July 2015 Maintenance Accomp Compilation

0.25 Security Policy Review

1.50 CADSWES summary party (7‐17).

10.75 10.75 total

Leave

26.00 Vacation (Primarily July 29 thru 31).  

26.00 26.00 total

178.50 Grand Total (for 22 work days)

RiverWare Commercial Activities

CC Payment and Web Page Support

Phil Weinstein, July  2015 Activity Report, edit 08‐03‐2015 (a)

Bugs (not related to ongoing new development)

Misc (unfunded) software and documentation enhancements

Funded Development Tasks 


